

Informe No. 3	F		7,500.00			1,525.00	9,025.00		9,845.99	9,845.99	18,870.99
	S										
	E		18								
Informe No. 4	F		7,500.00			1,525.00	9,025.00		2,645.99	2,645.99	11,670.99
	S										
	E		14								
Informe No. 5	F		7,500.00			1,525.00	9,025.00		2,645.99	2,645.99	11,670.99
	S										
	E		20								
Informe No. 6	F		7,500.00			1,525.00	9,025.00		9,245.99	9,245.99	18,270.99
	S										
	E		19								
Informe No. 7	F		7,500.00	430.00	6,523.09	1,525.00	15,978.09		3,745.99	3,745.99	19,724.08
	S			1	9						
	E		21								
Informe No. 8	F		7,500.00	860.00	6,707.97	1,525.00	16,592.97		3,745.99	3,745.99	20,338.96
	S			2	9						
	E		15								
Informe No. 9	F		7,500.00	1,720.00	7,404.51	1,525.00	18,149.51		59,207.99	59,207.99	77,357.50
	S			4	10						
	E		11								
Informe No. 10	F		7,500.00	430.00	5,506.44	1,525.00	14,961.44		35,745.99	35,745.99	50,707.43
	S			1	8						
	E		0								
Informe No. 11	F		7,500.00		3,457.99	1,525.00	12,482.99		3,745.99	3,745.99	16,228.98
	S				5						
	E		2								
Informe No. 12	F		7,500.00			1,525.00	9,025.00		4,355.99	4,355.99	13,380.99
	S										
	E		0								
AVANCE ACUMULADO	F		90,000.00	3,440.00	29,600.00	18,300.00	141,340.00		140,223.88	140,223.88	281,563.88
	S		5	8	41						
	E		149								
I											
RECURSOS PENDIENTES											
RECURSOS PENDIENTES DE TRANSFERIR									1,116.12	1,116.12	1,116.12
RECURSOS PENDIENTES DE EJECUCION											
NIVEL DE EJECUCION			100.00	100.00	100.00	100.00	100.00		99.21	99.21	99.61

METAS FISICAS PENDIENTES	S											
	E											

Director CDMYPE
Firma y Sello

Administrador CDMYPE
Firma y Sello