

Informe No. 9	F		9,000.00			1,460.00	10,460.00		10,301.58	10,301.58	20,761.58
	S										
	E		22								
Informe No. 10	F		9,000.00			1,460.00	10,460.00		10,511.10	10,511.10	20,971.10
	S				4						
	E		4								
Informe No. 11	F		9,000.00			1,460.00	10,460.00		11,258.86	11,258.86	21,718.86
	S				4						
	E		0								
Informe No. 12	F		9,000.00			1,460.00	10,460.00		10,302.54	10,302.54	20,762.54
	S										
	E		0								
AVANCE ACUMULADO	F		106,500.00			16,711.80	123,211.80		126,095.08	126,095.08	249,306.88
	S		6		27						
	E		211								
I											
RECURSOS PENDIENTES											
RECURSOS PENDIENTES DE TRANSFERIR			1,521.82			38.18	1,560.00		-575.09	-575.09	984.91
RECURSOS PENDIENTES DE EJECUCION			-21.82			21.82					
NIVEL DE EJECUCION			98.61			99.64	98.75		100.46	100.46	99.61
METAS FISICAS PENDIENTES	S										
	E										

Director CDMYPE

Firma y Sello

Administrador CDMYPE

Firma y Sello