

Informe No. 9	F		3,499.95			3,499.95		1,766.88	1,766.88	5,266.83
	S									
	E		0							
Informe No. 10	F		3,000.00			3,000.00				3,000.00
	S									
	E		0							
Informe No. 11	F		3,000.00			3,000.00				3,000.00
	S									
	E		0							
Informe No. 12	F		3,000.00			3,000.00				3,000.00
	S									
	E		0							
AVANCE ACUMULADO	F		30,499.95		3,420.00	33,919.95		16,170.92	16,170.92	50,090.87
	S		4							
	E		43							
I										
RECURSOS PENDIENTES										
RECURSOS PENDIENTES DE TRANSFERIR			29,400.00		5,586.00	34,986.00		33,809.08	33,809.08	68,795.08
RECURSOS PENDIENTES DE EJECUCION			-17,899.95		-1,026.00	-18,925.95				-18,925.95
NIVEL DE EJECUCION			72.62		42.86	67.87		32.35	32.35	50.11
METAS FISICAS PENDIENTES	S									
	E		59							

Director CDMYPE

Firma y Sello

Administrador CDMYPE

Firma y Sello